COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 13:08:51
CONTID: C15645 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15645-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 63 WORK DAYS
PARKER RD MED BR: 225-LEHIGH PERCENT TIME: 34.92 ORIG TIME ALLOW: 63 WORK DAYS
PROJECT NO: SHE 0831-104
PARKER RD MED BR: 225-LEHIGH
NAME OF ROAD: 083A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/11/2006 DATE TIME STARTED 09/11/2006
2350 E. 70TH AVE. DATE LET 08/03/2006 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 08/08/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/23/2006 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 09/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,181,471.25 PARTICIPATING $ 277,687.00 $ 187,327.59
AWARD PROJECT AMT: $  1,031,180.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 23.50% TOTAL EARNINGS 277,687.00 187,327.59
FUNDS AVAILABLE: $ 903,784.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 277,687.00 187,327.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,058.61 -6,021.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 270,628.39 181,306.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 270,628.39 181,306.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 181,306.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15645-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0002 13:08:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,234.000 0.000
SY 1,016.680 3,050.04
3.00000 1,016.680 3,050.04
0010 202-00203  *REMOVAL OF CURB AND GUTTER 10,516.000 75.500
LF 4,400.000 40,480.00
9.20000 4,475.500 41,174.60
0015 202-00210  *REMOVAL OF CONCRETE PAVEMENT 455.000 100.000
sY 124.000 4,340.00
35.00000 224.000 7,840.00
0020 202-00810  REMOVAL OF GROUND SIGN 4.000 0.000
EACH 3.000 450.00
150.00000 3.000 450.00
0025 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,012.000 39.410
cy 256.700 4,107.20
16.00000 296.110 4,737.76
0030 203-01100  PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0035 203-01597  POTHOLING 10.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0040 206-00065  STRUCTURE BACKFILL (FLOW-FILL) 148.000 53.000
cy 40.000 6,280.00
157.00000 93.000 14,601.00
0045 208-00045  CONCRETE WASHOUT STRUCTURE 10.000 1.000
EACH 0.000 0.00
905.00000 1.000 905.00
0050 208-00050  STORM DRAIN INLET PROTECTION 84.000 13.000
EACH 71.000 11,715.00
165.00000 84.000 13,860.00
0055 208-00070  STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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PCN: 15645-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0002 13:08:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 EROSION CONTROL SUPERVISOR 100.000 16.000
HOUR 0.000 0.00
125.00000 16.000 2,000.00
0065 210-04010 ADJUST MANHOLE 2.000 1.000
EACH 1.000 350.00
350.00000 2.000 700.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 182.000 0.000
cy 163.000 8,965.00
55.00000 163.000 8,965.00
0075 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 100.000 0.000
sY 12.000 1,296.00
108.00000 12.000 1,296.00
0080 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 87.000 0.000
sy 0.000 0.00
110.00000 0.000 0.00
0085 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 3,866.000 0.000
SY 981.340 39,253.60
40.00000 981.340 39,253.60
0090 412-01060 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 356.000 100.000
sy 112.000 13,216.00
118.00000 212.000 25,016.00
0095 518-01250 BRIDGE EXPANSION COVER PLATE 12.000 0.000
LF 0.000 0.00
700.00000 0.000 0.00
0100 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 5,203.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0105 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 20.000 0.000
LF 20.000 780.00
39.00000 20.000 780.00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 117.500 75.500
LF 42.000 1,050.00

25.00000 117.500 2,937.50
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PCN: 15645-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0002 13:08:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 30.000 0.000
SF 25.000 575.00
23.00000 25.000 575.00
0120 612-00022 DELINEATOR (TYPE II) (BARRIER) 105.000 0.000
EACH 0.000 0.00
8.31000 0.000 0.00
0125 612-00046 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 26.000 0.000
EACH 0.000 0.00
72.00000 0.000 0.00
0130 614-00012 SIGN PANEL (CLASS II) 42.000 0.000
SF 0.000 0.00
36.00000 0.000 0.00
0135 614-00357 STEEL SIGN POST (S 3X5.7) 40.000 0.000
LF 0.000 0.00
59.00000 0.000 0.00
0140 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
19,700.00000 0.000 0.00
0145 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
2,750.00000 0.000 0.00
0150 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 21,200.00
84,800.00000 0.500 42,400.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
6,325.00000 0.250 1,581.25
0160 627-00005 *EPOXY PAVEMENT MARKING 30.000 0.000
GAL 0.000 0.00
121.00000 0.000 0.00
0165 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 0.000
GAL 0.000 0.00

27.50000 0.000 0.00
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PCN: 15645-BID ESTIMATE RUN 10/12/2006
PROJECT : SHE 0831-104 ESTIMATE NO: 0002 13:08:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 652.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0175 630-00000 *FLAGGING 2,000.000 29.500
HOUR 259.000 5,698.00
22.00000 288.500 6,347.00
0180 630-00003 *UNIFORMED TRAFFIC CONTROL 250.000 20.000
HOUR 35.500 2,147.75
60.50000 55.500 3,357.75
0185 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.000 0.00
7,700.00000 0.500 3,850.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 10.000
DAY 3.000 198.00
66.00000 13.000 858.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 63.000 3.000
DAY 15.000 6,435.00
429.00000 18.000 7,722.00
0200 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 2.500 275.00
110.00000 2.500 275.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 3.500
EACH 5.000 220.00
44.00000 8.500 374.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 17.500
EACH 3.000 330.00
110.00000 20.500 2,255.00
0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 0.000 0.00
110.00000 6.000 660.00
0220 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 1.000 6,600.00
6,600.00000 2.000 13,200.00
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PCN: 15645-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0002 13:08:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.500 440.00
880.00000 2.000 1,760.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 450.000 11.000
EACH 154.000 6,776.00
44.00000 165.000 7,260.00
0235 630-80380 *TRAFFIC CONE 225.000 70.000
EACH 0.000 0.00
4.40000 70.000 308.00
0240 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
DAY 0.000 0.00
1,650.00000 0.000 0.00
0245 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0250 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
16,175.00000 0.500 8,087.50
0255 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15645 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15645-BID ESTIMATE RUN 10/12/2006
PROJECT: SHE 0831-104 ESTIMATE NO: 0002 13:08:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,164,071.25 $ 186,227.5958 268,437.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.500
EACH 0.000 0.00
16,300.00000 0.500 8,150.00
0295 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 17,400.00 $ 1,100.00$ 9,250.00
PROJECT TOTAL CURRENT AMT $ 1,181,471.25 $ 187,327.59 S 277,687.00



